= on paving list

2019-2020 Paving Schedule

CITY OF STAMFORD PAVING PROGRESS
ROADS BEING WORKED ON IN THE NEAR FUTURE

Green = paved

ESTIMATED TIME OF COMPLETION

Richmond Hill Ave Fairfield Ave to Greenwich Ave Nov-19 City

Greenwich Ave Richmond Hill to 95 overpass Jul-20 City

|WEED AVE |Entire road Nov-19 lutility & City |
|At|antic St |Tressor to North State St Jul-20 |City |
|Greyrock Pl |Broad St to North State St Jul-20 |City |
KNOX RD Newfield Ave to Lund Ave Dec-19 Utility

WEED HILL AVE Upper Haig to Bouton St W Dec-19 Utility & City
BOUTON STREET W Weed Hill Ave to Gaymoor Dec-19 Utility & City
BOUTON STREET W2  [Prudence Dr to Hope St Dec-19 Utility & City
Bouton Circle entire road Dec-19 City

GAYMOOR DR Entire road Dec-19 Utility & City
MINIVALE RD Bouton St W to Hope St Dec-19 Utility & City
SALEM PLACE Entire road Dec-19 Utility & City
PRUDENCE DR Salem Pl to Bouton St W Dec-19 Utility & City
Hope St Mead St to Bouton St W Dec-19 Utility & City
TRAVIS AVE Entire road Apr-20 Utility & City
REYNOLDS AVE Entire road Apr-20 Utility & City
AUSTIN AVE Entire road Apr-20 Utility & City
BERGES AVE Entire road Apr-20 Utility & City
BORGLUM STREET Entire road Apr-20 Utility & City
DUNCANSON STREET  |Entire road Apr-20 Utility & City
Wire Mill Rd Entire road Aug-20 Utility & City
|Davenport |Entire road - City drainage work complete 20207 |City and |
|OId Long Ridge Rd |Entire road Sep-20 |City & State |
Cedar St Entire road Jul-20 City

Stone St Entire road Jul-20 City

Woodland PI Entire road Jul-20 City

Taff Entire road Jul-20 Utility & City
Homestead Entire road Jul-20 Utility & City
Orchard Entire road Jul-20 Utility & City
Milton St Entire road Jul-20 Utility & City
|Summer St Hoyt Street to Broad Street Nov-20 |City




CITY OF STAMFORD PAVING PROGRESS
SURPLUS ROADS

= on paving list = crack seal only, no paving

2019-2020 Paving Schedule

Green = paved

ESTIMATED TIME OF COMPLETION

[Bedford St |Walton Pl to Hoyt Street | Sep-20|City
|Shippan Ave |Magee Ave to Warren St | Oct-20|City
6th Street Summer to Bedford - Crack Seal only before winter 2020 City
5th Street Between Summer and Bedford before winter 2020 City
4th Street Summer to Bedford - Crack Seal only before winter 2020 City
3rd Street Between Summer and Bedford before winter 2020 City
2nd Street Between Summer and Bedford before winter 2020 City
1st Street Summer to Bedford - Crack Seal only before winter 2020 City
Oak Street Between Summer and Bedford before winter 2020 City
Lindale St Entire road before winter 2020 City
Highland Rd Entire road before winter 2020 City
Hillcrest Ave Entire road before winter 2020 City
|Hi||anda|e Ave Entire road |before winter 2020 City
Largo Dr Entire road before winter 2020 City
Riverbend Dr Entire road before winter 2020 City
|Co|onia| Rd |Entire road | Jul-20 |City
|Eden Rd |[Entire road |before winter 2020 |city
|Turn of River Rd |Entire road |before winter 2020 |City
|Se||eck St |Entire road | Jul-20 |City
|Top Gallant Rd |from Southfield to private section | Jul-20 |City




